STATE OF HAWAII

FORM DPW-CIA 2/05
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  June 2011
Date: July 5, 2011
CONTRACTOR: Maui Master Bullders, Inc.
ADDRESS: 72 Ting's Drive Contract No. 58471 [ 1
City, State ZIP:  Walluku, HI 96793 DAGS Job No. 15-14-7164
PROJECT TITLE: Puunene Armory-Water System improvements
CQNTRACT NSPEC NTON BRANCH USE
{ ) SUBMITTAL REGISTER { ) COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,262,035.00  HpuE MONTHLY:
{ 1 PROJECT SCHEDULE - INITIAL & ONGOING
[ ] DALY REPORTS [ I PAYROLL AFFIDAVITS
CHANGE ORDERS { } CONTRACT NUMBER { | PROJECT NAME & LOCATION
Total $ 84,824.00 [ ] ALL SIGNATURES
Adjusted Contract Amount $ 1,346,859.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 55.95% _$ 706,093.00 26.63% $  22,585.00 $ 728,678.00
Retained REDUCED{ ] $ 56,254.00 $ 1,129.00 $ 57,383.00
Amount Subject to Payment $ 649,839.00 $  21,456.00 $ 671,295.00
Payments to Date $ 567,401.00 $ - $ 567,401.00
Payments Now Due $ 82,438.00 $  21,456.00 I $ 103,894.00 I
Payment No. FINAL[ ] 3
468801
1. Computed and Checked by:
ibtara e ot e, e Tt o pags o oo e b B
Z %,\ slsty
3. Recommended: Project inspector or Engineer Data:
Maui Master Builders, Inc.
RN §[<Ter  emootcmmnan
4. Recommended: Area Engineer/Architect Date: i
. the. 3-5.| 7 1ERE=m Tl
5. Approved: Branch Chief or District Engineer Date: By signature / Title: V Date
The

Works Administyator certifies that change orders have issued and rork ed.
Druta:

Stats Public Works Administrator



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2011

CONTRACTOR: Maui Master Builders, Inc. Contract No.: 58471
PROJECT TITLE: Puunene Armory-Water System Improvements DAGS Job No.: 15-14-7164
o]
g’-l CONTRACT,
Qo LICENSE BASIC CONTRACT| COMPL AMOUNT,
O |PRIME CONTRACTOR  |[TRADE NO. AMOUNT} TO DATE RETAINED
Maui Master Builders, Inc. General Contractor ABC-23456 $1,262,035| $706,093] 55.95% 5% $35,304|A
SOB ]
CONTRACT,
LICENSE BASIC SUB-CONTRACT}] COMPL. %! RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEM CMPLI % RETAINED
M&M Tanks Steel Tank 21258 $505,537 $206,000] 40.75% 10% $20,600
Kihei Gardens Landscape 16417 $37,638 $3,500 9.30% 10% $350
Wasa Electric Electrical 10008 $15,467 $0 0.00% 10% $0
#DIV/0l 10% $0
#DIV/0! 10% $0
#DIV/OI 10% $0
#DIV/OI 10% $0
#DIV/OI 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0l 10% $0
#DIV/0I 10% $0
#DIV/ol 10% $0
#DIv/ol 10% $0
#DIV/0l 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0I 10% $0
Total Retained from Subs $20,950{B

[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$56,254|

| certify that the above retentions are correct for this request.

Maui Master Builders, Inc.

Checked/Verified by:

Name of Contractor

T/

Aa.0.

Initial - Project Inspector or Engineer

L lenRA g

v

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Date



L

s STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVI lS B0 - DAEE
DIVISION OF PUBLIC WORKS . L’f cUnLG T
Monthly Payment Slip . 7
a3 -8 A B L
PAYMENT NO.: 3 PROJECT TITLE: PUUNENE ARMORY - WATER SYSTEM IMPROVEMENTS
BILLING MONTH: June-11 DAGS JOB NO.: 1 5-14-7164 CONTRACT NO.: 58471
CONTRACTOR: MAUI MASTER BUILDERS, INC.
VENDOR CODE: 24960900
Original Contract Payment Suffix: 1
Suffix Eund Symbol Amount Earped Retainage Amount Due
o1 B02-554M $87,145.00 $4,707.00 $82,438.00
Totals: $87,145.00 $4,707.00 $82,438.00
Change Order Payment Suffix: 2, 3,4
Suffix Fund Symbol Amount Earned Retainage Amount Due
o2 B02-554M $22,585.00 $1,129.00 $21,456.00
J T R S
Totals: | $22,585.00 $1,129.00 $21,456.00 |
Grand Totai: $109,730.00 $5,836.00 $103,894.00

(This Section for Administrative Services Office Use Only)

Vendor Code 24960900

Cost Code 3A1

Voucher No. D& Obo N ao’

fr 5[ l’-( 0\

Verified By




